

Week 1 Status Report

Project: CCP-CN-S2026

Problem 1: Multi-Site Enterprise

Project Manager: Zohaib Ahmad

Team Members: Zohaib Ahmad, Affan, Muhammad Abdullah, Tayyab Hassan

1. Executive Summary

During Week 1, the team successfully completed the Requirements Analysis & Topology Design phase for the Apex Manufacturing network. All required foundational documents, network planning files, and software resources have been secured to ensure a smooth transition into GNS3 implementation for Week 2.

2. Week 1 Deliverables Checklist

Logical topology diagram (draw.io/PDF):

Completed. Accurately maps VLANs 10 (Sales), 20 (Engineering), and 30 (Admin), along with the Kali attacker and Ubuntu server placements.

GitHub repository link:

<https://github.com/ZohaibAhmad260/CCP-CNS2026-Problem1>

Risk assessment matrix (PDF):

Roles assigned and contract signed by all members.

IP addressing plan (.xlsx or .csv):

Completed. Subnets assigned for all devices and VLAN interfaces.

Resource acquisition report (screenshots):

Completed. Verified downloads of GNS3, Cisco IOS (Layer 2 and Layer 3), Ubuntu Server, and Kali Linux VMs.

Week 1 status report (Markdown/PDF): This document.

3. Roadblocks & Risk Mitigations Managed This Week

- **Broken Resource Links:** The primary GitHub repository (hegdepavankumar) and Slovak Technical University links for Cisco images returned 404 errors. **Mitigation:** The team pivoted to alternative repositories to successfully secure the necessary vIOS-L3 and vIOS-L2 files.

- **Hardware Constraints:** The full 3 GB Kali Linux VM poses a storage risk to individual student laptops. **Mitigation:** The team delegated the hosting of heavy virtual machines to the Network Architect/Security Engineer to optimize hardware limits across the group.
- **Team Roster:** The project mandates exactly 6 members, but the group currently has 4 confirmed.

4. Plan for Next Week (Week 2: GNS3 Implementation & Basic Connectivity)

The team is ready to begin the physical build. Our Week 2 objectives are:

- Build the topology in the GNS3 project file.
- Configure device interfaces and VLAN segregation.
- Conduct baseline ping tests (all-to-all matrix) to verify basic connectivity before introducing security measures.