

CCP-CNS2026 — Problem 1: Multi-Site Enterprise Network

RISK ASSESSMENT MATRIX — WEEK 1

Team: Zohaib Ahmad | Affan | Muhammad Abdullah | Tayyab Hassan

1. PURPOSE

This Risk Assessment Matrix identifies potential risks that could affect the successful completion of CCP Problem 1. Each risk is assessed for likelihood and impact, assigned a risk score, and given a concrete mitigation strategy with a responsible owner. This document will be reviewed and updated at the start of each week.

2. RISK SCORING GUIDE

Level	Likelihood	Impact	Score Range	Rating	Action Required
3	High — likely to happen	High — project fails or major delay	7–9	CRITICAL	Immediate action required
2	Medium — might happen	Medium — significant rework needed	4–6	HIGH	Plan mitigation this week
1	Low — unlikely to happen	Low — minor inconvenience	1–3	LOW	Monitor, no urgent action

3. RISK REGISTER

ID	Category	Risk Description	Likelihood	Impact	Score	Mitigation Strategy	Owner
R-01	Tools & Setup	GNS3 project file corrupts or becomes unreadable	High	High	9 - Critical	Push GNS3 project to GitHub after every work session. Keep a local backup copy on a separate USB drive.	Muhammad Abdullah
R-02	Tools & Setup	Cisco IOS images unavailable or download fails	High	High	9 - Critical	Download images this week from Slovak	Muhammad Abdullah

						Technical University repository and GitHub links provided in CCP document. Store on shared drive.	
R-03	Tools & Setup	PC too slow to run GNS3 + VMs simultaneously	Medium	High	6 - High	Identify the most powerful team PC early. Use that as the GNS3 server. Other members connect remotely via GNS3 client.	Zohaib Ahmad
R-04	Team	Team member becomes unavailable or unresponsive	Medium	Medium	4 - Medium	All configurations and work must be documented and pushed to GitHub so any member can continue. PM to follow up within 12 hours.	Zohaib Ahmad
R-05	Team	Role confusion — members unsure of their tasks	Medium	Medium	4 - Medium	Team charter clearly defines roles. Weekly status reports track individual contributions. PM assigns tasks at start of each week.	Zohaib Ahmad
R-06	Network Design	Wrong IP addressing plan causes routing failures in Week 2	Low	High	3 - Medium	IP plan reviewed and validated by Network Architect before Week 2 implementation begins. Cross-check subnets for overlaps.	Zohaib Ahmad
R-07	Network Design	VLAN misconfiguration — devices unable to	Medium	High	6 - High	Test ping connectivity after every	Zohaib Ahmad

		communicate				configuration step. Document each command used so mistakes can be traced and reversed.	
R-08	Security	Kali Linux attack simulation causes unintended network damage in GNS3	Low	Medium	2 - Low	Attack simulation done only in Week 3 on isolated GNS3 environment. Take a GNS3 snapshot before launching any attack.	Affan
R-09	Security	ACL misconfiguration blocks all traffic instead of just Sales→Admin	Medium	High	6 - High	Test ACLs incrementally. Verify each rule with ping tests before adding the next rule. Keep backup configs before applying ACLs.	Affan
R-10	Submission	Late submission due to poor time management	Medium	High	6 - High	Follow the 5-week schedule strictly. PM sends reminders 3 days before each deadline. 10% per day deduction applies per CCP rules.	Zohaib Ahmad
R-11	Submission	GitHub repository not properly maintained — files missing at submission	Low	High	3 - Medium	Abdullah performs a GitHub audit at end of each week to confirm all deliverables are uploaded before deadline.	Muhammad Abdullah
R-	Documentat	Final report	Low	High	3 -	Tayyab	Tayyab

12	ion	incomplete or missing required sections			Medium	Hassan maintains a running report document updated weekly. Final report compiled from weekly reports — nothing left to last minute.	Hassan
----	-----	---	--	--	--------	---	--------

4. RISK SUMMARY

Risk Level	Count	Risks
CRITICAL	2	R-01, R-02
HIGH	8	R-03, R-04, R-05, R-06, R-07, R-09, R-10, R-11
LOW	2	R-08, R-12

Top Priority This Week: Download Cisco IOS images (R-02) and set up GitHub with daily push habit (R-01)