

Resource Acquisition Report

Project: CCP-CN-S2026

Problem 1: Multi-Site Enterprise


Team Members: Zohaib Ahmad, Affan, Muhammad Abdullah, Tayyab Hassan

Objective:

This document verifies that our team has successfully acquired the necessary software and virtual machine resources required to implement the Multi-Site Enterprise network in GNS3, as specified in the project requirements.

1. Network Emulation Platform

- **Software:** GNS3 (Graphical Network Simulator-3)
- **Status:** Download requested on May 17. Awaiting vendor email approval (2-day SLA).
- **Proof of Acquisition:**




2. Cisco IOS Images:

- **Software:** Cisco Router Image and Cisco Switch Image
- **Status:** Acquired and imported into GNS3.
- **Proof of Acquisition:**


 vios-adventerprisek9-m.SPA.159-3.M6	5/17/2026 5:16 PM	TGZ File	55,471 KB
 viosl2-adventerprisek9-m.ssa.high_iron_2...	5/17/2026 5:18 PM	TGZ File	87,695 KB

3. End Devices & Servers

- **Software:** Ubuntu Server VM (for Admin VLAN 30 Web Server)
- **Status:** Active download in progress. Will be configured in hypervisor during Week 2.
- **Proof of Acquisition:**



- **Software:** Kali Linux VM (for Attacker machine in Sales VLAN 10)
- **Status:** Active download in progress. Will be configured in hypervisor during Week 2.
- **Proof of Acquisition:**



- **Software:** VPCS (Virtual PC Simulator)
- **Status:** Built-in to GNS3; ready for deployment in VLANs 10, 20, and 30.